


**Friday March  
17, 2006**

Retap of  
transformers now is  
scheduled for  
Monday

Dunk Tests on  
foamglass bonded  
with stycast and  
CTD 621  
“successful”

Insulation bonding  
now scheduled for  
Monday

Vacuum pump is on  
the LN2 transfer  
line.




Go Gauge “Goes” at this end. Photo also shows foamglas insulation



Go Gauge “Goes” at this end.




Magnet End of Bus Bars Silver Plated and Boltes



One end of Bus Bars Silver Plated and Bolted  
(not clamped)



Insulated Vent Pipe



Finned Cooling Pipes to be Used in Residual LN2 Measurement